

# Powell River Trades Facility

2 days	2.5 weeks	22 weeks	25 weeks	3 weeks	1 week	1 day
Signed Sales Agreement 21-Dec-09	06-Jan-10	09-Jun-10	02-Dec-10	23-Dec-10	Christmas Break 02-Jan-11	Classes Begin 03-Jan-11
	Ministry Approval	Design	Construction	Commissioning & Move-in		